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 SPECIFICATION  INDEX 
 
 
DIVISION 
NUMBER      DIVISION AND SECTION TITLES                         
 
00  Bidding and Contract Requirements  
   00 00 07 Seals Page 
     
    Project Title Page 

Specification Index 
 
    Attachment A:  Sample Agreement 
     
 
   1  General Requirements  
   01 10 00  Summary 
   01 25 00 Substitution Procedures 
   01 25 00A Proposed Substitution Request Form 
   01 26 00 Contract Modification Procedures 
   01 29 00 Payment Procedures 
   01 31 00 Project Management and Coordination 
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   01 33 00 Submittal Procedures 
   01 40 00 Quality Requirements 
  01 50 00   Temporary Facilities and Controls 
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   01 78 39 Project Record Documents 
 
   3  Concrete  
   03 30 00 Cast-in-Place Concrete 
 
   4  Masonry  
   Not Used 
   
   5  Metals 
   05 52 13 Pipe and Tube Railings 
 
   6  Wood, Plastics and Composites 
  Not Used 
   
   7 Thermal and Moisture Protection 

07 92 00  Joint Sealants 
 
   8 Openings 
   Not Used 
 
   9 Finishes 
  Not Used 
   
  10 Specialties 

10 75 16 Ground-Set Flagpoles 
 

  11 Equipment 
  Not Used 
 
  12 Furnishings 
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ATTACHMENT A: SAMPLE AGREEMENT 

 
 

CONTRACTUAL AGREEMENT 
 
 
 THIS AGREEMENT, made and entered into this           day of______, 202__ A.D., by and between the 
York County Government, party of the first part (hereinafter sometimes called ("THE COUNTY"), and  
                                     , party of the second part (hereinafter sometimes called the "CONTRACTOR"). 
 
 WITNESSETH:  That the parties hereto, for the consideration hereinafter set forth, mutually agree as 
follows: 
 
1.  SCOPE OF THE WORK 
 
 1.1. The CONTRACTOR shall furnish all labor, materials, equipment, machinery, tools, apparatus, 

and transportation and perform all of the Work shown on the Drawings and described in the 
Specifications entitled: 

 
Americans with Disabilities Act (ADA) Access at the York County Law Enforcement 
Training Center. 

 
as prepared by York County acting as, and in the Contract Documents entitled THE COUNTY, 
and shall do everything required by this Contract and the other Contract Documents. 

 
2.  THE CONTRACT SUM 
 
 2.1. THE COUNTY shall pay to the CONTRACTOR for the faithful performance of the Contract, in 

lawful money of the United States, and subject to addition and deductions as provided in the 
Contract Documents, a total sum as follows: 

 
Based upon the prices shown in the Bid heretofore submitted to THE COUNTY by the 
CONTRACTOR, a copy of said Proposal being a part of these Contract Documents, the 
aggregate amount of this Contract (obtained from either the lump sum price, the application of 
unit prices to the quantities shown in the Bid, or the combination of both) being the sum of      
 
   Spell out amount     
 ($  ??????                              ).   

 
3.  COMMENCEMENT AND COMPLETION OF WORK 
 
 3.1. The CONTRACTOR shall commence Work and the Contract Time will commence to run on the 

date fixed in the Notice to Proceed. 
 
 3.2. The CONTRACTOR shall prosecute the Work with faithfulness and diligence and shall be 

completed and ready for final payment within  120 Calendar days after commencement date 
fixed in the Notice to Proceed. 
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4.  CONTRACTOR’S ACCEPTANCE OF CONDITIONS 
 
 4.1. The CONTRACTOR hereby agrees that, by virtue of submitting a completed Bid including his 

declarations therein of full satisfaction, knowledge and understanding of the Contract Documents, 
site conditions (surface and subsurface) and all other conditions affecting the Work, he assumes 
full responsibility for performance of the Work as required under this Contract.  It is expressly 
agreed that under no circumstances, conditions or situations shall this Contract be more strongly 
construed against THE COUNTY than against the CONTRACTOR and his Surety. 

 
 4.2. It is understood and agreed that the passing, approval and/or acceptance of any part of the Work 

or material by THE COUNTY, or by any agent or representative, as being in compliance with the 
terms of this Contract and/or of the Contract Documents, shall not operate as a waiver by THE 
COUNTY of strict compliance with the terms of this Contract, and/or the Contract Documents 
covering said Work; and THE COUNTY may require the CONTRACTOR and/or his surety to 
repair, replace, restore and/or make to comply strictly and in all things with this Contract and the 
Contract Documents any and all of said Work and/or materials which within a period of one year 
from and after the date of the acceptance of any such Work or material, are found to be defective 
or to fail in any way to comply with this Contract or with the Contract Documents.  This provision 
shall not apply to materials or equipment normally expected to deteriorate or wear out and 
become subject to normal repair and replacement before their condition is discovered. Failure on 
the part of the CONTRACTOR and/or his Surety, immediately after notice to either, to repair or 
replace any such defective materials and workmanship shall entitle THE COUNTY, if it sees fit, to 
replace or repair the same and recover the reasonable cost of such replacement and/or repair 
from the CONTRACTOR and/or his surety, who shall in any event be jointly and severally liable to 
THE COUNTY for all damage, loss and expense caused to THE COUNTY by reason of the 
CONTRACTOR's breach of this Contract and/or his failure to comply strictly and in all things with 
this Contract. 

 
 
5.  PARTIAL AND FINAL PAYMENTS 
 
 5.1. In accordance with the provisions fully set forth in the General Conditions, and subject to 

additions and deductions as provided, THE COUNTY shall pay the CONTRACTOR as follows: 
 
  5.1.1. Within 30 days after receipt by THE COUNTY of the CONTRACTOR's request for partial 

payment, THE COUNTY shall make partial payments to the CONTRACTOR, on the 
basis of the estimate of Work as approved by THE COUNTY, for work performed during 
the preceding calendar month, less ten percent (10%) of the amount of such estimate 
which is to be retained by THE COUNTY until all Work has been performed strictly in 
accordance with this Agreement and until such Work has been accepted by THE 
COUNTY.   

 
  5.1.2. Upon submission by the CONTRACTOR of evidence satisfactory to THE COUNTY that 

all payrolls, material bills and other costs incurred by the CONTRACTOR in connection 
with the construction of the Work have been paid in full, including all retainage to 
subcontractors on the project, and also after all guarantees that may be required in the 
specifications have been furnished and are found acceptable by THE COUNTY, final 
payment on account of this Agreement shall be made within sixty (60) days after 
completion by the CONTRACTOR of all Work covered by this Agreement and 
acceptance of such Work by THE COUNTY. 

 
 
  5.1.3. Retainage will be released in full at Final Completion. 
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6.  ADDITIONAL BOND 
 
 6.1. It is further mutually agreed between the parties hereto that if, at any time after the execution of 

this Agreement and the Performance and Payment Bonds hereto attached for its faithful 
performance, THE COUNTY shall deem the surety or sureties upon such bonds to be 
unsatisfactory, or if, for any reason, such bond(s) ceases to be adequate to cover the 
performance of the Work, the CONTRACTOR shall, at his expense, and within three days after 
the receipt of notice from THE COUNTY to do so, furnish an additional bond or bonds, in such 
form and amount, and with such sureties as shall be satisfactory to THE COUNTY.  In such 
event, no further payment to the CONTRACTOR shall be deemed due under this Agreement until 
such new or additional security for the faithful performance of the Work shall be furnished in 
manner and form satisfactory to THE COUNTY. 

 
7.  CONTRACT DOCUMENTS 
 
 7.1. The Contract Documents, as stated in the Bid Documents, including this Drawings and the 

accompanying Contract Drawings, shall form the Contract and are as fully a part of this Contract 
as if herein repeated. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  YC contract No XXXX 
   

AGREEMENT  00 52 00 - 4  

 
 
 
 
 
     IN WITNESS WHEREOF, the parties hereto have executed this Agreement, the Effective Date of 
which is indicated on page 1. 
 
YORK COUNTY XXXXXX
 
Signed:      __________________________ 
 

 
Signed:      __________________________ 
                                                                                    

Printed Name:      Christi P. Cox 
             

Printed Name:     ______________________ 
           

Title:    Council Chairwoman Title:    _________________________
 
Date Signed: _____________________

 
Date Signed: ____________________

 
Address for giving notices:    

 
Address for giving notices:    

 
     PO Box 66 
 6 S. Congress Street 
 York, SC  29745                                                     

 
    XXXXX, 
    XXXXX, XX XXXXXX 
  

 
                                                                                     

 
                                                                                   

 
ATTEST: 

 
ATTEST:

 
Signed:      __________________________ 
 

 
Signed:      __________________________ 

Printed Name:      David E. Hudspeth 
         

Printed Name:      ______________________ 
           

Title:     County  Manager Title:   _________________________
 
Phone Number:           803-684-8511                        

 
Phone Number:   _________________

 
 
 

 

With copy to:   
Michael Kendree        
York County Attorney        
P.O. Box 299         
York, SC 29745 
 
 
 
(*)  In the event that the CONTRACTOR is a Corporation, a certificate of resolution of the Board of 

Directors of the Corporation, authorizing the officer who signs the Contract to do so in its behalf 
shall be completed and submitted with this form. 

 
 
 
       END OF SECTION 
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SECTION 01 10 00 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Project schedule and key dates. 
2. Work covered by Contract Documents. 
3. Work by Owner. 
4. Access to site. 
5. Coordination with occupants. 
6. Work restrictions. 
7. Specification and Drawing conventions. 

1.3 PROJECT INFORMATION 

A. Project Identification: ADA Access at the York County Law Enforcement Center 

1. The project consists of the demolition of the existing concrete patio with stone pavers, 
flagpole, railings, concrete steps and walkway and constructing a new patio, walkway and 
steps along with a concrete ramp to make the building accessible. 

B. PROJECT SCHEDULE AND KEY DATES 
 
Project advertised for bids on Wednesday, August 2, 2023. 
 
Due to the simple nature of the project there will not be a formal Pre-Bid Meeting, 
however, a site visit is scheduled for Thursday, August 17 at 10:00 AM and all 
interested parties are encouraged to attend. 
 
Bid Questions due by 5 p.m. on Thursday, August 24, 2023. 
 
Last Addendum issued by 11 a.m. on Friday, August 25, 2023..  
 
Bids due by 11:00 AM on Wednesday, August 30, 2023 at the Government Center 
Building, Room 3401, 6 S. Congress Street, York, South Carolina 29745. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Demolition of a patio and walkway and construction of a new patio, walkway, steps and 
handicapped ramp as described in words, drawings and other instruments and other Work 
indicated in the Contract Documents. 
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B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.5 OWNER-FURNISHED PRODUCTS 

A. Owner will furnish products indicated on the Drawings. The Work includes receiving, unloading, 
handling, storing, protecting, and installing Owner-furnished products and making building 
services connections. 

1.6 ACCESS TO SITE 

A. General: Contractor shall have a designated area in sufficient size at the front parking lot during 
construction period.  The designated area will be sufficient for storage of materials, equipment, 
trailer and storage containers, and parking.  The size of this area will be determined prior to 
construction.  

B. Use of Site: Limit use of Project site to areas within the Contract limits negotiated prior to 
construction. Do not disturb portions of Project site beyond this area. 

1. Driveways, Walkways and Entrances: Keep driveways loading areas, and entrances 
serving premises clear and available to Owner, Owner's employees, the public, and 
emergency vehicles at all times. Do not use these areas for parking or for storage of 
materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations.  A single construction entrance will be determined prior to construction 
activities. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

C. Condition of Existing Building: Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period. Repair damage caused by 
construction operations. 

1.7 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period with 
the exception of areas under construction. Cooperate with Owner during construction operations 
to minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere with 
Owner's operations. Maintain existing exits unless otherwise indicated. 

1. The construction period shall be scheduled to minimize the loss of facilities thru the 
duration of the project.  The construction schedule shall be reviewed, modified, and 
approved by the Owner before finalized.   

2. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities 
without written permission from Owner and authorities having jurisdiction. 

3. Any change to the overall construction schedule shall be communicated with Owner no 
less than 2 weeks before an activity impacting their operations.  Provide not less than 72 
hours' notice to Owner of utility disruptions that will affect Owner's operations. 
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1.8 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations such as noise 
limitations, work hours, and with other requirements of authorities having jurisdiction. 

1. Comply with limitations on use of public streets and with other requirements of authorities 
having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 7:00 
a.m. to 10:00 p.m., Monday through Friday, unless otherwise indicated. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive operations. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations. 
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of 
all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 
described in detail in the Specifications. One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in the 
individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations published as part of 
the U.S. National CAD Standard and scheduled on Drawings. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 01 25 00 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit PDF of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title 
and Drawing numbers and titles. 
1. Substitution Request Form: Use facsimile of form provided in Project Manual. 
2. Documentation: Show compliance with requirements for substitutions and the following, as 

applicable: 

a. Statement indicating why specified product or fabrication or installation method 
cannot be provided, if applicable. 

b. Coordination of information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes, such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
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g. List of similar installations for completed projects, with project names and 
addresses as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting test 
results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 
from ICC-ES. 

j. Detailed comparison of Contractor's construction schedule using proposed 
substitutions with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays in 
delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 
with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution. 
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the following 
conditions are satisfied. If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
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c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Architect will consider requests for substitution if received within 
60 days after commencement of the Work. Requests received after that time may be considered 
or rejected at discretion of Architect. 

1. Conditions: Architect will consider Contractor's request for substitution when the following 
conditions are satisfied. If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume. Owner's additional responsibilities may include compensation 
to Architect for redesign and evaluation services, increased cost of other 
construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

3.1 Proposed Substitution Request Form: for Contractor's use follows this Section.  

A. Substitution Requests during the bid period must be submitted to the Architect through a bidding 
General Contractor.  

END OF SECTION 012500 
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To:  
 (General Contractor’s name) 
 
We hereby submit for your consideration the following product in lieu of the specified item for the above 
project: 
 
  SPECIFICATION    ITEM 
DRAWING NO. SECTION   PARAGRAPH  SPECIFIED 
 
        
 
Proposed Substitution:  
 
Manufacturer:  
 
Attach complete information on proposed changes and/or to Drawings and/or Specifications which the 
proposed substitution will require for its proper installation. 
 
Provide the length of time the manufacturer has been in business in the manufacturer of this product. 
 
Submit with request all necessary samples, manufacturer’s substantiating data, performance and test 
reports to prove equal quality and performance to the product that is specified.  Clearly mark manufacturer’s 
literature to indicate equality in performance to assist in the evaluation of the substitution by the Architect. 
Provide a written description of the proposed substitution and provide as an attachment to this request form. 
 
The following supporting data is attached to this substitution: 
 
 Drawings  Performance & Test Reports  Written Description 
 Product Samples  Samples  Other 
 
Complete the following: 
 
1. Does the proposed substitution affect dimensions and or details shown on the Drawings?Yes  No  
 If yes, clearly indicate the changes below or on an attached sheet. 
 
    
 
2. Will the undersigned pay for any and all changes to the building design, including engineering and 

detailing costs caused by the requested substitution?  Yes  No  
 If no, fully explain: 
 
    
 
3. Does the proposed substitution have any affect on other Contracts or other Trades? Yes  No  
 If yes, fully explain:   
 
    
 
4. Does the proposed substitution affect the construction schedule?  Yes  No  
 If yes, fully explain:   
 
    
 
5. The differences between the warranties of the proposed substitution and specified items are: 
 
 Same __________ Different __________     (Explain on attachment.) 
 
6. State the reason for the proposed substitution request:   
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7. Itemize the comparison of specified item(s) with the proposed substitution; list all variations:  
 
     
 
8. Provide cost comparison between the proposed substitution and the product specified.  
 
     
 
9. Provide a detail explanation as to why this substitution is a benefit to the Owner.  
 
     
 
10. Will service and maintenance parts be readily available after installation is complete?  
 
     
 
11. If it is determined that this proposed substitution does not comply with the contract documents after 

approval, will the undersigned agree to pay for the removal and reinstallation of one of the specified 
 products. 

 Yes       
 No     If no, explain :      

 
 
12. Years the manufacturer been in business producing this product?  __________________________ 
 
  
The undersigned certifies that the proposed 
substitution has been fully investigated and the 
function, appearance and quality are equivalent 
or superior to the specified item. Form must be 
signed by a General Contractor bidding the 
work. 
 
 
Submitted By: 
 
  
Name of GC representative (Signature) 
 
  
Name (Printed)  
 
  
Title 
 
  
Firm 
 
  
Address 
 
  
Telephone Date 
 
  
Email Address: 
 
 
The person signing this substitution request form 
shall have authority to legally bind his firm to the 

terms listed above.  The failure to provide a 
legally binding signature will result in the 
Architect’s rejection of this proposed substitution. 
 
Architect’s Response: 
 
If the proposed substitution is approved by the Architect 
during the bidding phase the proposed product will be 
listed in an addendum stating the product is approved.  
 
Approval of the substitution in an addendum does not 
relieve the Contractor’s of his responsibility for meeting 
the requirements of the contract documents and the 
information provided and certified on this Proposed 
Substitution Request Form. 
  
Should this form be used to make a substitution request 
after the bidding phase, the approval of a substitution 
will be documented by Change Order. 
 
CRAIG GAULDEN DAVIS 864.242.0761 
 www.cgdarch.com 
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SECTION 01 26 00 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 
work in progress or to execute the proposed change. 

2. Within 20 days, when not otherwise specified, after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
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5. Include an updated Contractor's construction schedule that indicates the effect of the 
change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

1.4 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of 
allowances. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect will issue a Change Order 
for signatures of Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on 
AIA Document G714. Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 01 29 00 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum 
to various portions of the Work and used as the basis for reviewing Contractor's Applications for 
Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's Project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 
for principal subcontract amounts in excess of five percent of the Contract Sum. 

4. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated and 
stored, but not yet installed. 
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a. Differentiate between items stored on-site and items stored off-site. If required, 
provide evidence of insurance. 

5. Allowances: Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 

6. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 
Construction Change Directives result in a change in the Contract Sum. Include at least 
one separate line item for each Change Order and Construction Change Directive. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent with 
previous applications and payments as certified by Architect and paid for by Owner. 

B. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form for 
Applications for Payment. 

C. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule. Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, whether 
or not payment has been received. Include only amounts for work completed at time of 
Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

D. Stored Materials: Include in Application for Payment amounts applied for materials or equipment 
purchased or fabricated and stored, but not yet installed. Differentiate between items stored 
on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices. 
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 
for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

E. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related 
to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full waivers. 
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3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

F. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Combined Contractor's construction schedule (preliminary if not final) incorporating Work 

of multiple contracts, with indication of acceptance of schedule by each Contractor. 
5. Products list (preliminary if not final). 
6. Sustainable design action plans, including preliminary project materials cost data. 
7. Schedule of unit prices. 
8. Submittal schedule (preliminary if not final). 
9. List of Contractor's staff assignments. 
10. List of Contractor's principal consultants. 
11. Copies of building permits. 
12. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work. 
13. Initial progress report. 
14. Report of preconstruction conference. 

G. Application for Payment at Substantial Completion: After Architect issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion for 
portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously for 
Owner occupancy of designated portions of the Work. 

H. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility are 
assigned to a specific contractor. 

1.3 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking information 
required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. Identify individuals and their duties and responsibilities; list addresses and cellular telephone 
numbers and e-mail addresses. Provide names, addresses, and telephone numbers of 
individuals assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, in web-based Project 
software directory, and in prominent location in built facility. Keep list current at all times. 
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1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures required 
for coordination. Include such items as required notices, reports, and list of attendees at 
meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and scheduled activities of other contractors to avoid 
conflicts and to ensure orderly progress of the Work. Such administrative activities include, but 
are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely indicated on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is required 
to facilitate integration of products and materials fabricated or installed by more than one entity. 

1.7 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form 
specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 
controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 
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1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: AIA Document  G716 Software-generated form with substantially the same content 
as indicated above, acceptable to Architect. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow 
seven working days for Architect's response for each RFI. RFIs received by Architect after 1:00 
p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on Submittals. 
g. Requests for confirmation of information already contained in the contract 

documents or previously provided or requesting confirmation to questions 
previously answered or clarification previously given. 

h. Repetitive RFI's, i.e., RFI's, wherein the same information is requested more than 
once, even if phrased in another format or asked in a different manner. Confirming 
& Repetitive RFI's are considered frivolous and may constitute a claim from the 
Owner Representatives (Architect/Engineer) against the Contractor.  

 

2. The Contractor shall not retain or suppress RFI's for group submissions. Each individual 
RFI is to be submitted expeditiously upon occurrence. Numerous RFI's submitted in a 
short time period will not be considered reasonable and will result in review times being 
extended accordingly. 

3. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt by Architect of additional 
information. 

4. Architect's action on RFIs that may result in a change to the Contract Time or the Contract 
Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 
response. 
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5. The Owner is entitled to reimbursement from the Contractor for amounts paid to the 
Architect for evaluating and responding to:  

a. Incomplete, illegitimate, or frivolous Contractor's requests for information and 
requests for information that are not prepared in accordance with the Contract 
Documents.  

b. Contractor requests for information where the requested information is available to 
the Contractor from a careful study and comparison of the contract documents, field 
conditions, contractor-prepared coordination drawings, other Owner/Architect 
provided information or prior project correspondence or documentation.  

c. Contractor-proposed alternative arrangements or installations for the convenience 
of the contractor which, upon acceptance, requires the Architect to revise the 
contract documents. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly.  Software log with not less than the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Architect within seven days if Contractor 
disagrees with response. 

1.8 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Use of Architect's Digital Data Files: Digital data files of Architect's CAD drawings will be 
provided by Architect for Contractor's use during construction. 

1. Digital data files may be used by Contractor in preparing coordination drawings, Shop 
Drawings, and Project record Drawings. 

2. Architect makes no representations as to the accuracy or completeness of digital data files 
as they relate to Contract Drawings. 

3. Contractor shall execute a data licensing agreement in the form of AIA Document C106 
Digital Data Licensing Agreement or an Agreement form acceptable to Owner and 
Architect. 

a. Subcontractors, and other parties granted access by Contractor to Architect's digital 
data files shall execute a data licensing agreement in the form of 
AIA Document C106 or Agreement acceptable to Owner and Architect. 

B. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare as 
follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 
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1.9 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting. Notify Owner and Architect of scheduled 
meeting dates and times a minimum of 10 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Entity responsible for conducting meeting will record significant discussions and 

agreements achieved. Distribute the meeting minutes to everyone concerned, including 
Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference: Schedule and conduct a preconstruction conference before starting 
construction, at a time convenient to Owner and Architect, but no later than 15 days after 
execution of the Agreement. 

1. Attendees: Authorized representatives of Owner Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference. Participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Critical work sequencing and long lead items. 
d. Designation of key personnel and their duties. 
e. Lines of communications. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Preparation of Record Documents. 
m. Use of the premises. 
n. Work restrictions. 
o. Working hours. 
p. Owner's occupancy requirements. 
q. Responsibility for temporary facilities and controls. 
r. Procedures for moisture and mold control. 
s. Procedures for disruptions and shutdowns. 
t. Construction waste management and recycling. 
u. Parking availability. 
v. Office, work, and storage areas. 
w. Equipment deliveries and priorities. 
x. First aid. 
y. Security. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 
 

C. Project Closeout Conference: Schedule and conduct a project closeout conference, at a time 
convenient to Owner and Architect, but no later than 90 days prior to the scheduled date of 
Substantial Completion. 
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1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees: Authorized representatives of Owner, Owner's Commissioning Authority, 
Architect, and their consultants; Contractor and its superintendent; major subcontractors; 
suppliers; and other concerned parties shall attend the meeting. Participants at the 
meeting shall be familiar with Project and authorized to conclude matters relating to the 
Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, including 
the following: 

a. Preparation of Record Documents. 
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
c. Procedures for completing and archiving web-based Project software site data files. 
d. Submittal of written warranties. 
e. Requirements for preparing operations and maintenance data. 
f. Requirements for delivery of material samples, attic stock, and spare parts. 
g. Requirements for demonstration and training. 
h. Preparation of Contractor's punch list. 
i. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
j. Submittal procedures. 
k. Owner's partial occupancy requirements. 
l. Installation of Owner's furniture, fixtures, and equipment. 
m. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

D. Progress Meetings: Conduct progress meetings at weekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to do 
so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
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8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of Proposal Requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 01 32 00 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. CPM: Critical path method, which is a method of planning and scheduling a construction project 
where activities are arranged based on activity relationships. Network calculations determine 
when activities can be performed and the critical path of Project. 

C. Critical Path: The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event: The starting or ending point of an activity. 

E. Float: The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned Project completion date. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 
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1. PDF file. 

B. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 
for entire construction period. 

C. Construction Schedule Updating Reports: Submit with Applications for Payment. 

1.5 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule, 
progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame: Extend schedule from date established for the Notice of Award to date of final 
completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

B. Activities: Treat each floor or separate area as a separate numbered activity for each main 
element of the Work. Comply with the following: 

1. Procurement Activities: Include procurement process activities for the following long lead 
items and major items, requiring a cycle of more than 60 days, as separate activities in 
schedule. Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

2. Submittal Review Time: Include review and resubmittal times indicated in Section 013300 
"Submittal Procedures" in schedule. Coordinate submittal review times in Contractor's 
Construction Schedule with submittal schedule. 

3. Substantial Completion: Indicate completion in advance of date established for Substantial 
Completion, and allow time for Architect's administrative procedures necessary for 
certification of Substantial Completion. 

4. Punch List and Final Completion: Include not more than 30 days for completion of punch 
list items and final completion. 

C. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

D. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 
actual construction progress and activities. Issue schedule before each regularly scheduled 
progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 
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E. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating means by 
which Contractor intends to regain compliance with the schedule. Indicate changes to working 
hours, working days, crew sizes, equipment required to achieve compliance, and date by which 
recovery will be accomplished. 

F. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in 

the same locations. Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in performance of construction 
activities. 

1.7 CPM SCHEDULE REQUIREMENTS 

A. CPM Schedule: Prepare Contractor's Construction Schedule using a cost- and resource-loaded, 
time-scaled CPM network analysis diagram for the Work. 

1. Conduct educational workshops to train and inform key Project personnel, including 
subcontractors' personnel, in proper methods of providing data and using CPM schedule 
information. 

2. Establish procedures for monitoring and updating CPM schedule and for reporting 
progress. Coordinate procedures with progress meeting and payment request dates. 

3. Use "one workday" as the unit of time for individual activities. Indicate nonworking days 
and holidays incorporated into the schedule to coordinate with the Contract Time. 

B. CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using 
the startup network diagram, prepare a skeleton network to identify probable critical paths. 

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship 
of each activity in relation to other activities. Include estimated time frames for the 
following activities: 

a. Preparation and processing of submittals. 
b. Mobilization and demobilization. 
c. Purchase of materials. 
d. Delivery. 
e. Fabrication. 
f. Utility interruptions. 
g. Installation. 
h. Work by Owner that may affect or be affected by Contractor's activities. 
i. Testing and inspection. 
j. Commissioning. 
k. Punch list and final completion. 
l. Activities occurring following final completion. 

2. Critical Path Activities: Identify critical path activities, including those for interim completion 
dates. Scheduled start and completion dates shall be consistent with Contract milestone 
dates. 

3. Processing: Process data to produce output data on a computer-drawn, time-scaled 
network. Revise data, reorganize activity sequences, and reproduce as often as 
necessary to produce the CPM schedule within the limitations of the Contract Time. 
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4. Format: Mark the critical path. Locate the critical path near center of network; locate paths 
with most float near the edges. 

a. Subnetworks on separate sheets are permissible for activities clearly off the critical 
path. 

C. Contract Modifications: For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using a network fragment to demonstrate the effect 
of the proposed change on the overall Project schedule. 

D. Initial Issue of Schedule: Prepare initial network diagram from a sorted activity list indicating 
straight "early start-total float." Identify critical activities. Prepare tabulated reports showing the 
following: 

1. Contractor or subcontractor and the Work or activity. 
2. Description of activity. 
3. Main events of activity. 
4. Immediate preceding and succeeding activities. 
5. Early and late start dates. 
6. Early and late finish dates. 
7. Activity duration in workdays. 
8. Total float or slack time. 
9. Average size of workforce. 
10. Dollar value of activity (coordinated with the schedule of values). 

E. Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports 
showing the following: 

1. Identification of activities that have changed. 
2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations in workdays. 
5. Changes in the critical path. 
6. Changes in total float or slack time. 
7. Changes in the Contract Time. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
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SECTION 01 33 00 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Architect's 
responsive action. Action submittals are those submittals indicated in individual Specification 
Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in chronological 
order by dates required by construction schedule. Include time required for review, ordering, 
manufacturing, fabrication, and delivery when establishing dates. Include additional time required 
for making corrections or revisions to submittals noted by Architect and additional time for 
handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 
submittals required during the first 60 days of construction. List those submittals required 
to maintain orderly progress of the Work and those required early because of long lead 
time for manufacture or fabrication. 

3. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
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1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect. 
4. Name of Contractor. 
5. Name of firm or entity that prepared submittal. 
6. Names of subcontractor, manufacturer, and supplier. 
7. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for resubmittals. 
8. Submittal purpose and description. 
9. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
10. Drawing number and detail references, as appropriate. 
11. Indication of full or partial submittal. 
12. Location(s) where product is to be installed, as appropriate. 
13. Other necessary identification. 
14. Remarks. 
15. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect on previous 
submittals. Indicate by highlighting on each submittal or noting on attached separate sheet. 

D. Paper Submittals: 

1. Provide a space approximately 3 by 4 inches on label or beside title block to record 
Contractor's review and approval markings and action taken by Architect. 

2. Transmittal for Submittals: Assemble each submittal individually and appropriately for 
transmittal and handling. Transmit each submittal using AIA  Document  G810 transmittal 
form or similar format. 

E. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into 
each PDF file. Name PDF file with submittal number. 

F. Submittals for Web-Based Project Software: Prepare submittals as PDF files, or other format 
indicated by Project software website. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of submittals 
are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via 
email. Include PDF transmittal form. Include information in email subject line as requested 
by Architect. 

a. Architect will return annotated file. Annotate and retain one copy of file as a digital 
Project Record Document file. 
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2. Web-Based Project Software: Prepare submittals in PDF form, and upload to web-based 
Project software website. Enter required data in web-based software site to fully identify 
submittal. 

3. Paper: Prepare submittals in paper form, and deliver to Architect. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 
Sections so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time 
for review shall commence on Architect's receipt of submittal. No extension of the Contract Time 
will be authorized because of failure to transmit submittals enough in advance of the Work to 
permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect will advise Contractor when 
a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 
initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 
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2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data unless 
submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 
information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches , but no larger than 30 by 42 inches  
full-size drawing sheets used for Construction Documents. 

a. Two opaque (bond) copies of each submittal. Architect will return one copy(ies). 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics, and identification information for record. 

4. Web-Based Project Software: Prepare submittals in PDF form, and upload to web-based 
Project software website. Enter required data in web-based software site to fully identify 
submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal information 
indicated. 



Americans with Disabilities Act (ADA) Access  Division 01 
York County Law Enforcement Training Center 
York County, South Carolina 
CGD Project No. 23019 
 

SUBMITTAL PROCEDURES  01 33 00 – Page 5 of 7  
  05/26/2023 
 
 

6. Disposition: Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity. Sample sets may be used to 
determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect will return submittal with options selected. 

8. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from 
same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain two Sample 
sets; remainder will be returned.  Mark up and retain one returned Sample set as a 
project record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 
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1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be signed 
by an officer or other individual authorized to sign documents on behalf of that entity. 
Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product. Include written recommendations for primers and substrate 
preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 

1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to Architect. 
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B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval 
stamp. Include name of reviewer, date of Contractor's approval, and statement certifying that 
submittal has been reviewed, checked, and approved for compliance with the Contract 
Documents. 

1. Architect will not review submittals received from Contractor that do not have Contractor's 
review and approval. 

1.9 ARCHITECT'S REVIEW 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 
required, and return it. 

1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate 
action. 

B. Informational Submittals: Architect will review each submittal and will not return it, or will return it 
if it does not comply with requirements. Architect will forward each submittal to appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Architect will discard submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect without action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 01 40 00 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results are 
specified in their respective Specification Sections. Requirements in individual Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other 
quality-assurance and quality-control procedures that facilitate compliance with the 
Contract Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by provisions 
of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of [five] <Insert number> previous 
projects similar in nature, size, and extent to this Project; being familiar with special requirements 
indicated; and having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, 
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 
installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or that 
requirements specified apply exclusively to specific trade(s). 
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D. Mockups: Full-size physical assemblies that are constructed on-site either as freestanding 
temporary built elements or as part of permanent construction. Mockups are constructed to verify 
selections made under Sample submittals; to demonstrate aesthetic effects and qualities of 
materials and execution; to review coordination, testing, or operation; to show interface between 
dissimilar materials; and to demonstrate compliance with specified installation tolerances. 
Mockups are not Samples. Unless otherwise indicated, approved mockups establish the 
standard by which the Work will be judged. 

E. Preconstruction Testing: Tests and inspections performed specifically for Project before products 
and materials are incorporated into the Work, to verify performance or compliance with specified 
criteria. 

F. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish 
product performance and compliance with specified requirements. 

G. Source Quality-Control Tests: Tests and inspections that are performed at the source; for 
example, plant, mill, factory, or shop. 

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall mean the same as testing agency. 

I. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

J. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and completed 
construction comply with requirements. Contractor's quality-control services do not include 
contract administration activities performed by Architect. 

1.4 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements are specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, comply with the most stringent 
requirement. Refer conflicting requirements that are different, but apparently equal, to Architect 
for direction before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the 
minimum provided or performed. The actual installation may comply exactly with the minimum 
quantity or quality specified, or it may exceed the minimum within reasonable limits. To comply 
with these requirements, indicated numeric values are minimum or maximum, as appropriate, for 
the context of requirements. Refer uncertainties to Architect for a decision before proceeding. 

1.5 ACTION SUBMITTALS 

A. Delegated-Design Services Submittal: In addition to Shop Drawings, Product Data, and other 
required submittals, submit a statement signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional, indicating that the products and systems are in compliance 
with performance and design criteria indicated. Include list of codes, loads, and other factors 
used in performing these services. 



Americans with Disabilities Act (ADA) Access  Division 01 
York County Law Enforcement Training Center 
York County, South Carolina 
CGD Project No. 23019 
 

QUALITY REQUIREMENTS  01 40 00 – Page 3 of 7  
  05/26/2023 
 
 

1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, submit 
copy of written statement of responsibility submitted to authorities having jurisdiction before 
starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Main wind-force-resisting system or a wind-resisting component listed in the Statement of 
Special Inspections. 

B. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

C. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

D. Reports: Prepare and submit certified written reports and documents as specified. 

E. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.7 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 
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1.8 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to 
those indicated for this Project and with a record of successful in-service performance, as well as 
sufficient production capacity to produce required units. As applicable, procure products from 
manufacturers able to meet qualification requirements, warranty requirements, and technical or 
factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for 
this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice 
in jurisdiction where Project is located and who is experienced in providing engineering services 
of the kind indicated. Engineering services are defined as those performed for installations of the 
system, assembly, or product that are similar in material, design, and extent to those indicated 
for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspection indicated, as documented according 
to ASTM  E  329; and with additional qualifications specified in individual Sections; and, where 
required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

1.9 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged 
to perform. 



Americans with Disabilities Act (ADA) Access  Division 01 
York County Law Enforcement Training Center 
York County, South Carolina 
CGD Project No. 23019 
 

QUALITY REQUIREMENTS  01 40 00 – Page 5 of 7  
  05/26/2023 
 
 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or not, 
to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction. Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Associated Contractor Services: Cooperate with agencies and representatives performing 
required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 
services as requested. Notify agency sufficiently in advance of operations to permit assignment 
of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
6. Security and protection for samples and for testing and inspection equipment at Project 

site. 
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F. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.10 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified special inspector to conduct special 
tests and inspections required by authorities having jurisdiction as the responsibility of Owner, 
and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

B. Associated Contractor Services: Cooperate with agencies and representatives performing 
required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 
services as requested.  

1. Complete Contractor's Statement of Responsibility on provided form. Submit completed 
form to Architect. 

2. Compile Fabricator's Certificates of Compliance on provided form. Submit completed 
forms to Architect. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test 
and inspection log for Architect's reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 
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3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible. Comply with the Contract Document requirements for cutting and patching in 
Section  017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

3.3 IBC 2021 REQUIRED SPECIAL INSPECTIONS  

A. Schedule of Special Inspections Services: following this Section enumerates required special 
inspections.  

B. Contractors Statement of Responsibility: form provided shall be completed and submitted to 
Architect by each contractor as required. 

END OF SECTION 014000 
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

1.3 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be included in 
the Contract Sum unless otherwise indicated. Allow other entities engaged in the Project to use 
temporary services and facilities without cost, including, but not limited to, Architect, testing 
agencies, and authorities having jurisdiction. 

B. Water Service from Existing System: Water from Owner's existing water system is available for 
use without metering and without payment of use charges. Provide connections and extensions 
of services as required for construction operations. 

C. Electric Power Service from Existing System: Electric power from Owner's existing system is 
available for use without metering and without payment of use charges. Provide connections and 
extensions of services as required for construction operations. 

1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

C. Accessible Temporary Egress: Comply with applicable provisions in ICC/ANSI A117.1. 

1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with 
flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2. 

B. Dust-Control Adhesive-Surface Walk-Off Mats: Provide mats minimum 36 by 60 inches. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature 
controls, and foundations adequate for normal loading. 

B. Field Office:  Of sufficient size to accommodate needs for construction activities.  Projects 
meetings including the owner and architect and their respective personnel specified in other 
Division 01 Sections will be accommodated in the Activities Center.  Keep office clean and 
orderly.   

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation: Coordinate construction and use of temporary facilities with consideration given to 
conservation of energy, water, and materials. Coordinate use of temporary utilities to minimize 
waste. 

3.2 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference with 
performance of the Work. Relocate and modify facilities as required by progress of the Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are 
no longer needed or are replaced by authorized use of completed permanent facilities. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 
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B. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel. Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. 

C. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering 
occupied areas. 

D. Electric Power Service: Connect to Owner's existing electric power service. Maintain equipment 
in a condition acceptable to Owner. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Provide construction for temporary offices, shops, and sheds located within construction 
area or within 30 feet of building lines that is noncombustible according to ASTM E 136. 
Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection. 
Remove before Substantial Completion. Personnel remaining after Substantial Completion 
will be permitted to use permanent facilities, under conditions acceptable to Owner. 

B. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site features to remain including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted. 

1. Identification Signs: Provide Project identification signs as required to direct construction 
activities, areas available to the public, and all signs required for life safety. 

2. Temporary Signs: Provide other signs as indicated and as required to inform public and 
individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touch up signs so they are legible at all times. 

D. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 
from construction operations. Comply with requirements of authorities having jurisdiction. Comply 
with progress cleaning requirements in Section 017300 "Execution." 

E. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered. Repair damage to existing facilities. 

1. Where access to adjacent properties is required in order to affect protection of existing 
facilities, obtain written permission from adjacent property owner to access property for 
that purpose. 
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B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible air, 
waterway, and subsoil contamination or pollution or other undesirable effects. 

1. Comply with work restrictions specified in Section 011000 "Summary." 

C. Site Enclosure Fence: Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people from easily entering site except by entrance gates. 

1. Extent of Fence: As required to enclose entire Project site or portion determined sufficient 
to accommodate construction operations. 

2. Maintain security by limiting number of keys and restricting distribution to authorized 
personnel. Furnish one set of keys to Owner. 

D. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of 
construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and 
similar violations of security. Lock entrances at end of each workday. 

E. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

F. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and 
as required by authorities having jurisdiction. 

G. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress 
and completed, from exposure, foul weather, other construction operations, and similar activities. 
Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate 
temporary enclosures. 

END OF SECTION 015000 
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SECTION 01 60 00 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on products; 
special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken 
from previously purchased stock. The term "product" includes the terms "material," "equipment," 
"system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product: Product that is demonstrated and approved by Architect through 
submittal process to have the indicated qualities related to type, function, dimension, 
in-service performance, physical properties, appearance, and other characteristics that 
equal or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product is 
named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. In addition to the basis-of-design product description, product 
attributes and characteristics may be listed to establish the significant qualities related to type, 
function, in-service performance and physical properties, weight, dimension, durability, visual 
characteristics, and other special features and requirements for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications. Submit a comparable product request, if 
applicable. 
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1.4 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each comparable 
product. Identify basis-of-design product or fabrication or installation method to be replaced. 
Include Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a comparable product 
request. Architect will notify Contractor of approval or rejection of proposed comparable 
product request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 01 73 00 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Progress cleaning. 
6. Protection of installed construction. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For land surveyor. 

B. Certificates: Submit certificate signed by land surveyor certifying that location and elevation of 
improvements comply with requirements. 

1.5 QUALITY ASSURANCE 

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice in 
jurisdiction where Project is located and who is experienced in providing land-surveying services 
of the kind indicated. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed. Before beginning sitework, investigate and 
verify the existence and location of underground utilities, mechanical and electrical systems, and 
other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, and water-service piping; underground electrical services; 
and other utilities. 

2. Furnish location data for work related to Project that must be performed by public utilities 
serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are to 
be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the Work 
is required by other Sections, include the following: 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

B. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
Contractor, submit a request for information to Architect according to requirements in 
Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings, 
in relation to the property survey and existing benchmarks. If discrepancies are discovered, notify 
Architect promptly. 

B. General: Engage a land surveyor to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 
3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain 

required dimensions. 
4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work progresses. 
6. Notify Architect when deviations from required lines and levels exceed allowable 

tolerances. 
7. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill and 
topsoil placement, utility slopes, and rim and invert elevations. 

D. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and electrical 
work. Transfer survey markings and elevations for use with control lines and levels. Level 
foundations and piers from two or more locations. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work. Preserve and protect permanent benchmarks and control 
points during construction operations. 
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1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect. Report lost or destroyed permanent benchmarks or control points 
promptly. Report the need to relocate permanent benchmarks or control points to Architect 
before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, 
referenced to data established by survey control points. Comply with authorities having 
jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked 
construction to its original condition. 

D. Certified Survey: On completion of foundation walls, major site improvements, and other work 
requiring field-engineering services, prepare a certified survey showing dimensions, locations, 
angles, and elevations of construction and sitework. 

3.5 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches  in occupied spaces and 90 inches  

in unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on site and placement in permanent locations. 

F. Tools and Equipment: Where possible, select tools or equipment that minimize production of 
excessive noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory 
prepared and field installed. Check Shop Drawings of other portions of the Work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 
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H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work. Where size and type of attachments are not indicated, verify size and 
type required for load conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed 
with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance of 
other construction, and subsequently patch as required to restore surfaces to their original 
condition. 

B. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide 
protection from adverse weather conditions for portions of Project that might be exposed during 
cutting and patching operations. 

C. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

3.7 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce requirements 
strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F. 

3. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 
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C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire 

work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

F. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down 
sewers or into waterways. Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls."  

G. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

H. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

I. Limiting Exposures: Supervise construction operations to ensure that no part of the construction, 
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious 
exposure during the construction period. 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

END OF SECTION 017300 
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SECTION 01 77 00 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, but 
not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Final cleaning. 
4. Repair of the Work. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at final completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in 
other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior to 
requesting inspection for determining date of Substantial Completion. List items below that are 
incomplete at time of request. 
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1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities. Include 
occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project record 
documents, operation and maintenance manuals, damage or settlement surveys, property 
surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit testing, adjusting, and balancing records. 

C. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the Work will be completed and ready for final inspection and 
tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items identified 
by Architect, that must be completed or corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 
completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed and 
dated by Architect. Certified copy of the list shall state that each item has been completed 
or otherwise resolved for acceptance. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests. On 
receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Architect will prepare a final Certificate for Payment after inspection or will notify 
Contractor of construction that must be completed or corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 
completed or corrected. 

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding 
from lowest floor to highest floor. 

2. Include the following information at the top of each page: 
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a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

3. Submit list of incomplete items in the following format: 

a. MS Excel electronic file. Architect will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of 
the Work where warranties are indicated to commence on dates other than date of Substantial 
Completion, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

C. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark 
tab to identify the product or installation. Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with 
local laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification of 
Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 
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b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are not planted, mulched, or paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior hard-surfaced finishes to a dirt-free condition, free of stains, 
films, and similar foreign substances. Avoid disturbing natural weathering of 
exterior surfaces. Restore reflective surfaces to their original condition. 

f. Leave Project clean and ready for occupancy. 

C. Construction Waste Disposal: Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls."  

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair, or remove and replace, defective construction. Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting 
operating equipment. Where damaged or worn items cannot be repaired or restored, provide 
replacements. Remove and replace operating components that cannot be repaired. Restore 
damaged construction and permanent facilities used during construction to specified condition. 
1. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 

Replace finishes and surfaces that that already show evidence of repair or restoration. 

END OF SECTION 017700 
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SECTION 01 78 39 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit copies of record Drawings as follows: 

a. Final Submittal: 

1) Submit record digital data files and three set(s) of record digital data file 
plots. 

2) Plot each drawing file, whether or not changes and additional information 
were recorded. 

B. Record Product Data: Submit annotated PDF electronic files and directories of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

C. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous 
record-keeping requirements and submittals in connection with various construction activities. 
Submit annotated PDF electronic files and directories of each submittal. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 
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1. Preparation: Mark record prints to show the actual installation where installation varies 
from that shown originally. Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to provide information for 
preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Changes made by Change Order or Construction Change Directive. 
e. Changes made following Architect's written orders. 
f. Details not on the original Contract Drawings. 
g. Field records for variable and concealed conditions. 
h. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted from 
original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with Architect. When authorized, prepare a full set of 
corrected digital data files of the Contract Drawings, as follows: 

1. Format: Annotated PDF electronic file with comment function enabled. 
2. Incorporate changes and additional information previously marked on record prints. 

Delete, redraw, and add details and notations where applicable. 
3. Refer instances of uncertainty to Architect for resolution. 
4. Architect will furnish Contractor with one set of digital data files of the Contract Drawings 

for use in recording information. 

a. See Section 013100 "Project Management and Coordination" for requirements 
related to use of Architect's digital data files. 

b. Architect will provide data file layer information. Record markups in separate layers. 

C. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize record prints into manageable sets. Bind each set with durable 
paper cover sheets. Include identification on cover sheets. 

2. Format: Annotated PDF electronic file[ with comment function enabled]. 
3. Record Digital Data Files: Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings. Name each file with the sheet 
identification. Include identification in each digital data file. 
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4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

1.5 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for project record 
document purposes. Post changes and revisions to project record documents as they occur; do 
not wait until end of Project. 

B. Preparation: Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that cannot 
be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable. 

C. Format: Submit record Product Data as annotated PDF electronic file. 

1. Include record Product Data directory organized by Specification Section number and title, 
electronically linked to each item of record Product Data. 

1.6 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work. Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

1.7 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store record documents in the field office apart from the 
Contract Documents used for construction. Do not use project record documents for construction 
purposes. Maintain record documents in good order and in a clean, dry, legible condition, 
protected from deterioration and loss. Provide access to project record documents for Architect's 
reference during normal working hours. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017839 
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SECTION 03 30 00 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture 
design, placement procedures, and finishes. 

1.3 DEFINITIONS 

A. Cementitious Materials: Portland cement alone or in combination with one or more of the following: blended 
hydraulic cement, fly ash, slag cement, other pozzolans, and silica fume; materials subject to compliance 
with requirements. 

B. W/C Ratio: The ratio by weight of water to cementitious materials. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Before submitting design mixtures, review concrete design mixture and examine procedures for 
ensuring quality of concrete materials. Require representatives of each entity directly concerned with 
cast-in-place concrete to attend, including the following: 

a. Contractor's superintendent. 
b. Independent testing agency responsible for concrete design mixtures. 
c. Ready-mix concrete manufacturer. 
d. Concrete Subcontractor. 
e. Special concrete finish Subcontractor. 

2. Review special inspection and testing and inspecting agency procedures for field quality control, 
concrete finishes and finishing, cold- and hot-weather concreting procedures, curing procedures, 
construction contraction and isolation joints, and joint-filler strips, semirigid joint fillers, forms and form 
removal limitations, vapor-retarder installation, anchor rod and anchorage device installation 
tolerances, steel reinforcement installation, concrete repair procedures, and concrete protection. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Design Mixtures: For each concrete mixture. Submit alternate design mixtures when characteristics of 
materials, Project conditions, weather, test results, or other circumstances warrant adjustments. 

1. Indicate amounts of mixing water to be withheld for later addition at Project site. 
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C. Steel Reinforcement Shop Drawings: Placing Drawings that detail fabrication, bending, and placement. 
Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar diagrams, bar 
arrangement, splices and laps, and supports for concrete reinforcement. 

D. Construction Joint Layout: Indicate proposed construction joints required to construct the structure. 

1. Location of construction joints is subject to approval of the Architect. 

1.6 INFORMATIONAL SUBMITTALS 

A. Welding certificates. 

B. Material Certificates: For each of the following, signed by manufacturers: 

1. Cementitious materials. 

2. Admixtures. 

3. Form materials and form-release agents. 

4. Steel reinforcement and accessories. 

5. Fiber reinforcement. 

6. Curing compounds. 

7. Bonding agents. 

8. Repair materials. 

C. Material Test Reports: For the following, from a qualified testing agency: 

1. Aggregates. 

D. Floor surface flatness and levelness measurements indicating compliance with specified tolerances. 

E. Field quality-control reports. 

F. Minutes of preinstallation conference. 

1.7 QUALITY ASSURANCE 

A. Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed concrete products and that 
complies with ASTM C 94/C 94M requirements for production facilities and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed Concrete Production 
Facilities." 

B. Testing Agency Qualifications: An independent agency, qualified according to ASTM C 1077 and 
ASTM E 329 for testing indicated. 

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing Technician, 
Grade 1, according to ACI CP-1 or an equivalent certification program. 
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C. Welding Qualifications: Qualify procedures and personnel according to AWS D1.4/D 1.4M. 

1.8 PRECONSTRUCTION TESTING 

A. Preconstruction Testing Service: Engage a qualified testing agency to perform preconstruction testing on 
concrete mixtures. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement: Deliver, store, and handle steel reinforcement to prevent bending and damage. 

1.10 FIELD CONDITIONS 

A. Cold-Weather Placement: Comply with ACI 306.1 and as follows. Protect concrete work from physical 
damage or reduced strength that could be caused by frost, freezing actions, or low temperatures. 

1. When average high and low temperature is expected to fall below 40 deg F for three successive 
days, maintain delivered concrete mixture temperature within the temperature range required by ACI 
301. 

2. Do not use frozen materials or materials containing ice or snow. Do not place concrete on frozen 
subgrade or on subgrade containing frozen materials. 

3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or chemical 
accelerators unless otherwise specified and approved in mixture designs. 

B. Hot-Weather Placement: Comply with ACI 301 and ACI 305.1, and as follows: 

1. Maintain concrete temperature below 90 deg F at time of placement. Chilled mixing water or chopped 
ice may be used to control temperature, provided water equivalent of ice is calculated to total amount 
of mixing water. Using liquid nitrogen to cool concrete is Contractor's option. 

2. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete. Keep subgrade 
uniformly moist without standing water, soft spots, or dry areas. 

PART 2 - PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI Publications: Comply with the following unless modified by requirements in the Contract Documents: 

1. ACI 301. 

2. ACI 117. 
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2.2 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete: Form-facing panels that provide continuous, true, and smooth concrete 
surfaces. Furnish in largest practicable sizes to minimize number of joints. 

1. Plywood, metal, or other approved panel materials. 

2. Exterior-grade plywood panels, suitable for concrete forms, complying with DOC PS 1, and as 
follows: 

a. High-density overlay, Class 1 or better. 
b. Medium-density overlay, Class 1 or better; mill-release agent treated and edge sealed. 
c. Structural 1, B-B or better; mill oiled and edge sealed. 
d. B-B (Concrete Form), Class 1 or better; mill oiled and edge sealed. 

3. Overlaid Finnish birch plywood. 

B. Form-Release Agent: Commercially formulated form-release agent that does not bond with, stain, or 
adversely affect concrete surfaces and does not impair subsequent treatments of concrete surfaces. 

1. Formulate form-release agent with rust inhibitor for steel form-facing materials. 

C. Form Ties: Factory-fabricated, removable or snap-off glass-fiber-reinforced plastic or metal form ties 
designed to resist lateral pressure of fresh concrete on forms and to prevent spalling of concrete on removal. 

1. Furnish units that leave no corrodible metal closer than 1 inch to the plane of exposed concrete 
surface. 

2. Furnish ties that, when removed, leave holes no larger than 1 inch in diameter in concrete surface. 

2.3 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed. 

B. Plain-Steel Wire: ASTM A 1064/A 1064M, as drawn. 

C. Plain-Steel Welded-Wire Reinforcement: ASTM A 1064/A 1064M, plain, fabricated from as-drawn steel wire 
into flat sheets. 

 

2.4 REINFORCEMENT ACCESSORIES 

A. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening reinforcing 
bars and welded-wire reinforcement in place. Manufacture bar supports from steel wire, plastic, or precast 
concrete according to CRSI's "Manual of Standard Practice," of greater compressive strength than concrete 
and as follows: 

1. For concrete surfaces exposed to view, where legs of wire bar supports contact forms, use CRSI 
Class 1 plastic-protected steel wire or CRSI Class 2 stainless-steel bar supports. 
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2.5 CONCRETE MATERIALS 

A. Source Limitations: Obtain each type or class of cementitious material of the same brand from the same 
manufacturer's plant, obtain aggregate from single source, and obtain admixtures from single source from 
single manufacturer. 

B. Cementitious Materials: 

1. Portland Cement: ASTM C 150/C 150M, Type I/II, gray. 

2. Fly Ash: ASTM C 618, Class F or C. 

C. Normal-Weight Aggregates: ASTM C 33/C 33M, aggregate or better, graded. Provide aggregates from a 
single source. 

1. Maximum Coarse-Aggregate Size: ¾” elsewhere nominal. 

2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement. 

D. Air-Entraining Admixture: ASTM C 260/C 260M. 

E. Chemical Admixtures: Certified by manufacturer to be compatible with other admixtures and that do not 
contribute water-soluble chloride ions exceeding those permitted in hardened concrete. Do not use calcium 
chloride or admixtures containing calcium chloride. 

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A. 

2. Retarding Admixture: ASTM C 494/C 494M, Type B. 

3. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D. 

4. High-Range, Water-Reducing Admixture: ASTM C 494/C 494M, Type F. 

5. High-Range, Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type G. 

6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

F. Water: ASTM C 94/C 94M and potable. 

2.6 CURING MATERIALS 

A. Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for application to fresh 
concrete. 

B. Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing approximately 
9 oz./sq. yd. when dry. 

C. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene sheet. 

D. Water: Potable. 

E. Clear, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class B, dissipating; to 
not interfere with flooring adhesion. 
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1. Euclid Kurez DR VOX or Kurez RC. 

2.7 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips: ASTM D 1751, asphalt-saturated cellulosic fiber or 
ASTM D 1752, cork or self-expanding cork. 

B. Epoxy Bonding Adhesive: ASTM C 881, two-component epoxy resin, capable of humid curing and bonding 
to damp surfaces, of class suitable for application temperature and of grade to suit requirements, and as 
follows: 

1.  Types IV and V, load bearing, for bonding hardened or freshly mixed concrete to hardened concrete. 

2.8 REPAIR MATERIALS 

A. Repair Underlayment: Cement-based, polymer-modified, self-leveling product that can be applied in 
thicknesses from 1/8 inch and that can be feathered at edges to match adjacent floor elevations. 

1. Cement Binder: ASTM C 150/C 150M, portland cement or hydraulic or blended hydraulic cement as 
defined in ASTM C 219. 

2. Primer: Product of underlayment manufacturer recommended for substrate, conditions, and 
application. 

3. Aggregate: Well-graded, washed gravel, 1/8 to 1/4 inch or coarse sand as recommended by 
underlayment manufacturer. 

4. Compressive Strength: Not less than 4100 psi at 28 days when tested according to 
ASTM C 109/C 109M. 

B. Repair Overlayment: Cement-based, polymer-modified, self-leveling product that can be applied in 
thicknesses from 1/4 inch and that can be filled in over a scarified surface to match adjacent floor elevations. 

1. Cement Binder: ASTM C 150/C 150M, portland cement or hydraulic or blended hydraulic cement as 
defined in ASTM C 219. 

2. Primer: Product of topping manufacturer recommended for substrate, conditions, and application. 

3. Aggregate: Well-graded, washed gravel, 1/8 to 1/4 inch or coarse sand as recommended by topping 
manufacturer. 

4. Compressive Strength: Not less than 5000 psi at 28 days when tested according to 
ASTM C 109/C 109M. 

2.9 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of laboratory trial 
mixture or field test data, or both, according to ACI 301. 

1. Use a qualified independent testing agency for preparing and reporting proposed mixture designs 
based on laboratory trial mixtures. 

http://www.specagent.com/LookUp/?ulid=11026&mf=04&src=wd
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B. Cementitious Materials: Limit percentage, by weight, of cementitious materials other than portland cement 
in concrete as follows: 

1. Combined Fly Ash and Pozzolan: 20 percent. 

C. Limit water-soluble, chloride-ion content in hardened concrete to 1.00 percent by weight of cement. 

D. Admixtures: Use admixtures according to manufacturer's written instructions. 

1. Use water-reducing, high-range water-reducing or plasticizing admixture in concrete, as required, for 
placement and workability. 

2. Use water-reducing and -retarding admixture when required by high temperatures, low humidity, or 
other adverse placement conditions. 

3. Use water-reducing admixture in pumped concrete, concrete for heavy-use industrial slabs, and 
concrete required to be watertight, and concrete with a w/c ratio below 0.50. 

2.10 CONCRETE MIXTURES FOR BUILDING ELEMENTS 

A. Slabs-on-Grade, steps and walls: Normal-weight concrete. 

1. Minimum Compressive Strength: 4000 psi at 28 days. 

2. Maximum W/C Ratio: 0.52. 

3. Minimum Cementitious Materials Content: 520 lb/cu. yd.. 

4. Slump Limit: 8 inches for concrete with verified slump of 2 to 4 inches before adding high-range 
water-reducing admixture or plasticizing admixture, plus or minus 1 inch. 

5. Air Content: 6 percent, plus or minus 1.5 percent at point of delivery for 3/4-inch nominal maximum 
aggregate size. 

2.11 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

2.12 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to ASTM C 94/C 94M, and 
furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 1-1/2 hours 
to 75 minutes; when air temperature is above 90 deg F, reduce mixing and delivery time to 60 
minutes. 

B. Project-Site Mixing: Not allowed. 
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PART 3 - EXECUTION 

3.1 FORMWORK INSTALLATION 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, lateral, static, 
and dynamic loads, and construction loads that might be applied, until structure can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, and 
position indicated, within tolerance limits of ACI 117. 

C. Limit concrete surface irregularities, designated by ACI 347 as abrupt or gradual, as follows: 

1. Class A, 1/8 inch for smooth-formed finished surfaces. 

D. Construct forms tight enough to prevent loss of concrete mortar. 

E. Construct forms for easy removal without hammering or prying against concrete surfaces. Provide crush or 
wrecking plates where stripping may damage cast-concrete surfaces. Provide top forms for inclined surfaces 
steeper than 1.5 horizontal to 1 vertical. 

1. Install keyways, reglets, recesses, and the like, for easy removal. 

2. Do not use rust-stained steel form-facing material. 

F. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations and 
slopes in finished concrete surfaces. Provide and secure units to support screed strips; use strike-off 
templates or compacting-type screeds. 

G. Provide temporary openings for cleanouts and inspection ports where interior area of formwork is 
inaccessible. Close openings with panels tightly fitted to forms and securely braced to prevent loss of 
concrete mortar. Locate temporary openings in forms at inconspicuous locations. 

H. Chamfer exterior corners and edges of permanently exposed concrete. 

I. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads required in 
the Work. Determine sizes and locations from trades providing such items. 

J. Clean forms and adjacent surfaces to receive concrete. Remove chips, wood, sawdust, dirt, and other debris 
just before placing concrete. 

K. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and maintain 
proper alignment. 

L. Coat contact surfaces of forms with form-release agent, according to manufacturer's written instructions, 
before placing reinforcement. 

3.2 EMBEDDED ITEM INSTALLATION 

A. Place and secure anchorage devices and other embedded items required for adjoining work that is attached 
to or supported by cast-in-place concrete. Use setting drawings, templates, diagrams, instructions, and 
directions furnished with items to be embedded. 

1. Install anchor rods, accurately located, to elevations required and complying with tolerances in 
Section 7.5 of AISC 303. 
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3.3 REMOVING AND REUSING FORMS 

A. General: Formwork for sides of beams, walls, columns, and similar parts of the Work that does not support 
weight of concrete may be removed after cumulatively curing at not less than 50 deg F for 24 hours after 
placing concrete. Concrete has to be hard enough to not be damaged by form-removal operations, and 
curing and protection operations need to be maintained. 

1. Leave formwork for structural elements that support weight of concrete in place until concrete has 
achieved at least 70 percent of its 28-day design compressive strength. 

2. Remove forms only if shores have been arranged to permit removal of forms without loosening or 
disturbing shores. 

B. Clean and repair surfaces of forms to be reused in the Work. Split, frayed, delaminated, or otherwise 
damaged form-facing material are not acceptable for exposed surfaces. Apply new form-release agent. 

C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints. Align and 
secure joints to avoid offsets. Do not use patched forms for exposed concrete surfaces unless approved by 
Architect. 

3.4 STEEL REINFORCEMENT INSTALLATION 

A. General: Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting 
reinforcement. 

1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder before placing 
concrete. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that reduce bond to 
concrete. 

C. Accurately position, support, and secure reinforcement against displacement. Locate and support 
reinforcement with bar supports to maintain minimum concrete cover. Do not tack weld crossing reinforcing 
bars. 

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

E. Install welded-wire reinforcement in longest practicable lengths on bar supports spaced to minimize sagging. 
Lap edges and ends of adjoining sheets at least one mesh spacing. Offset laps of adjoining sheet widths to 
prevent continuous laps in either direction. Lace overlaps with wire. 

3.5 JOINTS 

A. General: Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Construction Joints in slabs on grade: Install so strength and appearance of concrete are not impaired, at 
locations indicated or as approved by Architect. 

1. Provide PNA diamond dowels at 18 inch spacing. Thickness of dowels to be ¼”. 

C. Construction Joints in Elevated Slabs: Detail to be as indicated. Location to be determined by contractor 
after approval by engineer.  
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D. Contraction Joints in Slabs-on-Grade: Form weakened-plane contraction joints, sectioning concrete into 
areas as indicated. Construct contraction joints for a depth equal to at least one-fourth of concrete thickness 
as follows: 

1. Sawed Joints: Form contraction joints with power saws equipped with shatterproof abrasive or 
diamond-rimmed blades. Cut 1/8-inch-wide joints into concrete when cutting action does not tear, 
abrade, or otherwise damage surface and before concrete develops random contraction cracks. 

E. Doweled Joints: Install dowel bars and support assemblies at joints where indicated. Lubricate or asphalt 
coat one-half of dowel length to prevent concrete bonding to one side of joint. 

3.6 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded items is complete 
and that required inspections are completed. 

B. Do not add water to concrete during delivery, at Project site, or during placement unless approved by 
Architect. 

C. Before test sampling and placing concrete, water may be added at Project site, subject to limitations of ACI 
301. 

1. Do not add water to concrete after adding high-range water-reducing admixtures to mixture. 

D. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new concrete is 
placed on concrete that has hardened enough to cause seams or planes of weakness. If a section cannot 
be placed continuously, provide construction joints as indicated. Deposit concrete to avoid segregation. 

1. Deposit concrete in horizontal layers of depth not to exceed formwork design pressures and in a 
manner to avoid inclined construction joints. 

2. Consolidate placed concrete with mechanical vibrating equipment according to ACI 301. 

3. Do not use vibrators to transport concrete inside forms. Insert and withdraw vibrators vertically at 
uniformly spaced locations to rapidly penetrate placed layer and at least 6 inches into preceding 
layer. Do not insert vibrators into lower layers of concrete that have begun to lose plasticity. At each 
insertion, limit duration of vibration to time necessary to consolidate concrete and complete 
embedment of reinforcement and other embedded items without causing mixture constituents to 
segregate. 

E. Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of construction 
joints, until placement of a panel or section is complete. 

1. Consolidate concrete during placement operations, so concrete is thoroughly worked around 
reinforcement and other embedded items and into corners. 

2. Maintain reinforcement in position on chairs during concrete placement. 

3. Screed slab surfaces with a straightedge and strike off to correct elevations. 

4. Slope surfaces uniformly to drains where required. 

5. Begin initial floating using bull floats or darbies to form a uniform and open-textured surface plane, 
before excess bleedwater appears on the surface. Do not further disturb slab surfaces before starting 
finishing operations. 
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3.7 FINISHING FORMED SURFACES 

A. Rubbed Finish: Apply the following to smooth-formed-finished as-cast concrete where indicated: 

1. Smooth-Rubbed Finish: Not later than one day after form removal, moisten concrete surfaces and 
rub with carborundum brick or another abrasive until producing a uniform color and texture. Do not 
apply cement grout other than that created by the rubbing process.  Apply finish to exposed slab 
edges, and retaining walls. 

B. Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed surfaces adjacent to 
formed surfaces, strike off smooth and finish with a texture matching adjacent formed surfaces. Continue 
final surface treatment of formed surfaces uniformly across adjacent unformed surfaces unless otherwise 
indicated. 

3.8 FINISHING FLOORS AND SLABS 

A. General: Comply with ACI 302.1R recommendations for screeding, restraightening, and finishing operations 
for concrete surfaces. Do not wet concrete surfaces. 

B. Float Finish: Consolidate surface with power-driven floats or by hand floating if area is small or inaccessible 
to power-driven floats. Restraighten, cut down high spots, and fill low spots. Repeat float passes and 
restraightening until surface is left with a uniform, smooth, granular texture. 

1. Apply float finish to surfaces to receive trowel finish. 

C. Trowel and Fine-Broom Finish: Apply a first trowel finish to surfaces where ceramic or quarry tile is to be 
installed by either thickset or thinset method. While concrete is still plastic, slightly scarify surface with a fine 
broom. 

1. Finish and measure surface, so gap at any point between concrete surface and an unleveled, 
freestanding, 10-ft.- long straightedge resting on two high spots and placed anywhere on the surface 
does not exceed 3/16 inch. 

3.9 MISCELLANEOUS CONCRETE ITEM INSTALLATION 

A. Filling In: Fill in holes and openings left in concrete structures after work of other trades is in place unless 
otherwise indicated. Mix, place, and cure concrete, as specified, to blend with in-place construction. Provide 
other miscellaneous concrete filling indicated or required to complete the Work. 

3.10 CONCRETE PROTECTING AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot temperatures. 
Comply with ACI 306.1 for cold-weather protection and ACI 305.1 for hot-weather protection during curing. 

B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, dry, or windy 
conditions cause moisture loss approaching 0.2 lb/sq. ft. x h before and during finishing operations. Apply 
according to manufacturer's written instructions after placing, screeding, and bull floating or darbying 
concrete, but before float finishing. 

C. Formed Surfaces: Cure formed concrete surfaces, including underside of beams, supported slabs, and other 
similar surfaces. If forms remain during curing period, moist cure after loosening forms. If removing forms 
before end of curing period, continue curing for remainder of curing period. 
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D. Unformed Surfaces: Begin curing immediately after finishing concrete. Cure unformed surfaces, including 
floors and slabs, concrete floor toppings, and other surfaces. 

E. Cure concrete according to ACI 308.1, by one or a combination of the following methods: 

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days with the following 
materials: 

a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated, and kept continuously wet. Cover concrete surfaces and 

edges with 12-inch lap over adjacent absorptive covers. 

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-retaining cover for curing 
concrete, placed in widest practicable width, with sides and ends lapped at least 12 inches, and 
sealed by waterproof tape or adhesive. Cure for not less than seven days. Immediately repair any 
holes or tears during curing period, using cover material and waterproof tape. 

a. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive floor 
coverings. 

b. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive 
penetrating liquid floor treatments. 

c. Cure concrete surfaces to receive floor coverings with either a moisture-retaining cover or a 
curing compound that the manufacturer certifies does not interfere with bonding of floor 
covering used on Project. 

3. Curing Compound: Apply uniformly in continuous operation by power spray or roller according to 
manufacturer's written instructions. Recoat areas subjected to heavy rainfall within three hours after 
initial application. Maintain continuity of coating and repair damage during curing period. 

a. Removal: After curing period has elapsed, remove curing compound without damaging 
concrete surfaces by method recommended by curing compound manufacturer unless 
manufacturer certifies curing compound does not interfere with bonding of floor covering used 
on Project. 

4. Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a continuous 
operation by power spray or roller according to manufacturer's written instructions. Recoat areas 
subjected to heavy rainfall within three hours after initial application. Repeat process 24 hours later 
and apply a second coat. Maintain continuity of coating and repair damage during curing period. 

3.11 CONCRETE SURFACE REPAIRS 

A. Defective Concrete: Repair and patch defective areas when approved by Architect. Remove and replace 
concrete that cannot be repaired and patched to Architect's approval. 

B. Patching Mortar: Mix dry-pack patching mortar, consisting of 1 part portland cement to 2-1/2 parts fine 
aggregate passing a No. 16 sieve, using only enough water for handling and placing. 

C. Repairing Formed Surfaces: Surface defects include color and texture irregularities, cracks, spalls, air 
bubbles, honeycombs, rock pockets, fins and other projections on the surface, and stains and other 
discolorations that cannot be removed by cleaning. 

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 1/2 inch in 
any dimension to solid concrete. Limit cut depth to 3/4 inch. Make edges of cuts perpendicular to 
concrete surface. Clean, dampen with water, and brush-coat holes and voids with bonding agent. Fill 
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and compact with patching mortar before bonding agent has dried. Fill form-tie voids with patching 
mortar or cone plugs secured in place with bonding agent. 

2. Repair defects on surfaces exposed to view by blending white portland cement and standard portland 
cement so that, when dry, patching mortar matches surrounding color. Patch a test area at 
inconspicuous locations to verify mixture and color match before proceeding with patching. Compact 
mortar in place and strike off slightly higher than surrounding surface. 

3. Repair defects on concealed formed surfaces that affect concrete's durability and structural 
performance as determined by Architect. 

D. Repairing Unformed Surfaces: Test unformed surfaces, such as floors and slabs, for finish and verify surface 
tolerances specified for each surface. Correct low and high areas. Test surfaces sloped to drain for trueness 
of slope and smoothness; use a sloped template. 

1. Repair finished surfaces containing defects. Surface defects include spalls, popouts, honeycombs, 
rock pockets, crazing and cracks in excess of 0.01 inch wide or that penetrate to reinforcement or 
completely through unreinforced sections regardless of width, and other objectionable conditions. 

2. After concrete has cured at least 14 days, correct high areas by grinding. 

3. Correct localized low areas during or immediately after completing surface finishing operations by 
cutting out low areas and replacing with patching mortar. Finish repaired areas to blend into adjacent 
concrete. 

4. Correct other low areas scheduled to receive floor coverings with a repair underlayment. Prepare, 
mix, and apply repair underlayment and primer according to manufacturer's written instructions to 
produce a smooth, uniform, plane, and level surface. Feather edges to match adjacent floor 
elevations. 

5. Correct other low areas scheduled to remain exposed with a repair topping. Cut out low areas to 
ensure a minimum repair topping depth of 1/4 inch to match adjacent floor elevations. Prepare, mix, 
and apply repair topping and primer according to manufacturer's written instructions to produce a 
smooth, uniform, plane, and level surface. 

6. Repair defective areas, except random cracks and single holes 1 inch or less in diameter, by cutting 
out and replacing with fresh concrete. Remove defective areas with clean, square cuts and expose 
steel reinforcement with at least a 3/4-inch clearance all around. Dampen concrete surfaces in 
contact with patching concrete and apply bonding agent. Mix patching concrete of same materials 
and mixture as original concrete, except without coarse aggregate. Place, compact, and finish to 
blend with adjacent finished concrete. Cure in same manner as adjacent concrete. 

7. Repair random cracks and single holes 1 inch or less in diameter with patching mortar. Groove top 
of cracks and cut out holes to sound concrete and clean off dust, dirt, and loose particles. Dampen 
cleaned concrete surfaces and apply bonding agent. Place patching mortar before bonding agent 
has dried. Compact patching mortar and finish to match adjacent concrete. Keep patched area 
continuously moist for at least 72 hours. 

E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and patching 
mortar. 

F. Repair materials and installation not specified above may be used, subject to Architect's approval. 
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3.12 FIELD QUALITY CONTROL 

A. Special Inspections: Owner will engage a special inspector and qualified testing and inspecting agency to 
perform field tests and inspections and prepare test reports. 

B. Testing Agency: Engage a qualified testing and inspecting agency to perform tests and inspections and to 
submit reports. 

END OF SECTION 
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SECTION 05 52 13 - PIPE AND TUBE RAILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Steel railings. 

1.3 COORDINATION 

A. Coordinate selection of shop primers with topcoats to be applied over them. Comply with paint and coating 
manufacturers' written recommendations to ensure that shop primers and topcoats are compatible with 
one another. 

B. Coordinate installation of anchorages for railings. Furnish setting drawings, templates, and directions for 
installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, 
that are to be embedded in concrete or masonry. Deliver such items to Project site in time for installation. 

1.4 ACTION SUBMITTALS 

A. Product Data: 

1. Manufacturer's product lines of mechanically connected railings. 
2. Fasteners. 
3. Post-installed anchors. 
4. Metal finishes. 

B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work. 

C. Samples for Verification: For each type of exposed finish required. 

1. Sections of each distinctly different linear railing member, including handrails, top rails, posts, and 
balusters, including finish. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For delegated-design professional engineer. 

B. Paint Compatibility Certificates: From manufacturers of topcoats applied over shop primers, certifying that 
shop primers are compatible with topcoats. 



Americans with Disabilities Act (ADA) Access  Division 05 
York County Law Enforcement Training Center 
York County, South Carolina 
CGD Project No. 23019 
 
 

PIPE AND TUBE RAILINGS 05 52 13 – Page 2 of 7  
05/26/2023 

 

C. Product Test Reports: For tests on railings performed by a qualified testing agency, in accordance with 
ASTM E894 and ASTM E935. 

1.6 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel in accordance with the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Protect mechanical finishes on exposed surfaces of railings from damage by applying a strippable, 
temporary protective covering before shipping. 

1.8 FIELD CONDITIONS 

A. Field Measurements: Verify actual locations of walls and other construction contiguous with railings by field 
measurements before fabrication. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality 
Requirements," to design railings, including attachment to building construction. 

B. Structural Performance: Railings, including attachment to building construction, shall withstand the effects 
of gravity loads and the following loads and stresses within limits and under conditions indicated: 

1. Handrails and Top Rails of Guards: 

a. Uniform load of 50 lbf/ ft. applied in any direction. 
b. Concentrated load of 200 lbf applied in any direction. 
c. Uniform and concentrated loads need not be assumed to act concurrently. 

C. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes. 

1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces. 

2.2 METALS, GENERAL 

A. Metal Surfaces, General: Provide materials with smooth surfaces, without seam marks, roller marks, rolled 
trade names, stains, discolorations, or blemishes. 
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2.3 STEEL RAILINGS 

A. Manufacturers: Subject to compliance with requirements, provide products by one of the following: 

1. Hollaender Mfg. Co. 
2. Kee Safety, Inc. 
3. R & B Wagner, Inc. 
4. Trex Commercial Products, Inc. 
5. Tuttle, a Dant Clayton Division. 
6. VIVA Railings, LLC. 

B. Source Limitations: Obtain each type of railing from single source from single manufacturer. 

C. Pipe: ASTM A53/A53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another 
grade and weight are required by structural loads. 

1. Provide galvanized finish for exterior installations and where indicated. 

D. Plates, Shapes, and Bars: ASTM A36/A36M. 

2.4 FASTENERS 

A. Fastener Materials: 
1. Hot-Dip Galvanized Railing Components: Type 304 stainless steel or hot-dip zinc-coated steel 

fasteners complying with ASTM A153/A153M or ASTM F2329/F2329M for zinc coating. 
2. Finish exposed fasteners to match appearance, including color and texture, of railings. 

B. Post-Installed Anchors: Fastener systems with working capacity greater than or equal to the design load, 
according to an evaluation report acceptable to authorities having jurisdiction, based on ICC-ES AC193. 

1. Material for Interior Locations: Carbon-steel components zinc-plated to comply with ASTM B633 or 
ASTM F1941/F1941M, Class Fe/Zn 5, unless otherwise indicated. 

2.5 MISCELLANEOUS MATERIALS 

 

A. Welding Rods and Bare Electrodes: Select in accordance with AWS specifications for metal alloy welded. 

B. Etching Cleaner for Galvanized Metal: Complying with MPI#25. 

C. Galvanizing Repair Paint: High-zinc-dust-content paint, complying with SSPC-Paint 20 and compatible 
with paints specified to be used over it. 

D. Shop Primer for Galvanized Steel: Primer formulated for exterior use over zinc-coated metal and 
compatible with finish paint systems indicated. 

E. Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous grout, complying 
with ASTM C1107/C1107M. Provide grout specifically recommended by manufacturer for interior and 
exterior applications. 

http://www.specagent.com/LookUp/?ulid=1544&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123457158553&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457158551&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457158523&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457158554&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457158552&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457158524&mf=04&src=wd
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2.6 FABRICATION 

A. General: Fabricate railings to comply with requirements indicated for design, dimensions, member sizes 
and spacing, details, finish, and anchorage, but not less than that required to support structural loads. 

B. Shop assemble railings to greatest extent possible to minimize field splicing and assembly. Disassemble 
units only as necessary for shipping and handling limitations. 

1. Clearly mark units for reassembly and coordinated installation. 
2. Use connections that maintain structural value of joined pieces. 

C. Cut, drill, and punch metals cleanly and accurately. 

1. Remove burrs and ease edges to a radius of approximately 1/32 inch unless otherwise indicated. 
2. Remove sharp or rough areas on exposed surfaces. 

D. Form work true to line and level with accurate angles and surfaces. 

E. Fabricate connections that are exposed to weather in a manner that excludes water. 

1. Provide weep holes where water may accumulate. 
2. Locate weep holes in inconspicuous locations. 

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items. 

G. Connections: Fabricate railings with welded connections unless otherwise indicated. 

H. Welded Connections: Cope components at connections to provide close fit, or use fittings designed for this 
purpose. Weld all around at connections, including at fittings. 

1. Use materials and methods that minimize distortion and develop strength and corrosion resistance 
of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove flux immediately. 
4. At exposed connections, finish exposed welds to comply with NOMMA's "Voluntary Joint Finish 

Standards" for Finish #1 welds; ornamental quality with no evidence of a welded joint  

I. Nonwelded Connections: Connect members with concealed mechanical fasteners and fittings. Fabricate 
members and fittings to produce flush, smooth, rigid, hairline joints. 

1. Fabricate splice joints for field connection, using an epoxy structural adhesive, if this is 
manufacturer's standard splicing method. 

J. Form changes in direction as follows: 

1. As detailed. 
2. By bending or by inserting prefabricated elbow fittings. 
3. By bending to smallest radius that will not result in distortion of railing member. 

K. Bend members in jigs to produce uniform curvature for each configuration required. Maintain cross section 
of member throughout entire bend without buckling, twisting, cracking, or otherwise deforming exposed 
surfaces of components. 

L. Close exposed ends of hollow railing members with prefabricated cap and end fittings of same metal and 
finish as railings. 
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M. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated. Close ends of returns 
unless clearance between end of rail and wall is 1/4 inch or less. 

N. Brackets, Flanges, Fittings, and Anchors: Provide wall brackets, flanges, miscellaneous fittings, and 
anchors to interconnect railing members to other work unless otherwise indicated. 

O. Provide inserts and other anchorage devices for connecting railings to concrete or masonry work. 

1. Fabricate anchorage devices capable of withstanding loads imposed by railings. 
2. Coordinate anchorage devices with supporting structure. 

P. For railing posts set in concrete, provide stainless steel sleeves not less than 6 inches long with inside 
dimensions not less than 1/2 inch greater than outside dimensions of post, with metal plate forming bottom 
closure. 

Q. Toe Boards: Where indicated, provide toe boards at railings around openings and at edge of open-sided 
floors and platforms. Fabricate to dimensions and details indicated. 

2.7 STEEL AND IRON FINISHES 

A. Galvanized Railings: 

1. Hot-dip galvanize exterior steel railings, including hardware, after fabrication. 
2. Comply with ASTM A123/A123M for hot-dip galvanized railings. 
3. Comply with ASTM A153/A153M for hot-dip galvanized hardware. 
4. Do not quench or apply post-galvanizing treatments that might interfere with paint adhesion. 
5. Fill vent and drain holes that are exposed in the finished Work, unless indicated to remain as weep 

holes, by plugging with zinc solder and filing off smooth. 

B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and other ferrous 
components. 

C. Preparing Galvanized Railings for Shop Priming: After galvanizing, thoroughly clean railings of grease, dirt, 
oil, flux, and other foreign matter, and treat with etching cleaner and as follows. 

1. Comply with SSPC-SP 16. 

D. Primer Application: Apply shop primer to prepared surfaces of railings unless otherwise indicated. Comply 
with requirements in SSPC-PA 1 for shop painting. Primer need not be applied to surfaces to be 
embedded in concrete or masonry. 

1. Do not apply primer to galvanized surfaces. 

E. High-Performance Coating: Apply epoxy intermediate and polyurethane topcoats to prime-coated 
surfaces. Comply with coating manufacturer's written instructions and with requirements in SSPC-PA 1 for 
shop painting. Apply at spreading rates recommended by coating manufacturer. 

1. Color: Sherwin Williams SW251-C7, Iron Ore. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine plaster and gypsum board assemblies, where reinforced to receive anchors, to verify that 
locations of concealed reinforcements are clearly marked for Installer. Locate reinforcements and mark 
locations if not already done. 

3.2 INSTALLATION, GENERAL 

A. Perform cutting, drilling, and fitting required for installing railings. 

1. Fit exposed connections together to form tight, hairline joints. 
2. Install railings level, plumb, square, true to line; without distortion, warp, or rack. 
3. Set railings accurately in location, alignment, and elevation; measured from established lines and 

levels. 
4. Do not weld, cut, or abrade surfaces of railing components that are coated or finished after 

fabrication and that are intended for field connection by mechanical or other means without further 
cutting or fitting. 

5. Set posts plumb within a tolerance of 1/16 inch in 3 feet. 
6. Align rails so variations from level for horizontal members and variations from parallel with rake of 

steps and ramps for sloping members do not exceed 1/4 inch in 12 feet. 

B. Control of Corrosion: Prevent galvanic action and other forms of corrosion by insulating metals and other 
materials from direct contact with incompatible materials. 

1. Coat concealed surfaces of aluminum that will be in contact with grout, concrete, masonry, wood, 
or dissimilar metals, with a heavy coat of bituminous paint. 

C. Adjust railings before anchoring to ensure matching alignment at abutting joints. 

D. Fastening to In-Place Construction: Use anchorage devices and fasteners where necessary for securing 
railings and for properly transferring loads to in-place construction. 

3.3 RAILING CONNECTIONS 

A. Nonwelded Connections: Use mechanical or adhesive joints for permanently connecting railing 
components. Use wood blocks and padding to prevent damage to railing members and fittings. Seal 
recessed holes of exposed locking screws, using plastic cement filler colored to match finish of railings. 

B. Welded Connections: Use fully welded joints for permanently connecting railing components. Comply with 
requirements for welded connections in "Fabrication" Article, whether welding is performed in the shop or 
in the field. 

3.4 ANCHORING POSTS 

A. Form or core-drill holes not less than 5 inches deep and 3/4 inch larger than OD of post for installing posts 
in concrete. Clean holes of loose material, insert posts, and fill annular space between post and concrete 
with mixed and placed to comply with anchoring material manufacturer's written instructions. 
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B. Leave anchorage joint exposed with 1/8-inch buildup, sloped away from post. 

3.5 REPAIR 

A. Touchup Painting: 

1. Immediately after erection, clean field welds, bolted connections, and abraded areas of shop paint, 
and paint exposed areas with the same material used for shop painting to comply with SSPC-PA 1 
for touching up shop-painted surfaces. 

a. Apply by brush or spray to provide a minimum 2.0-mil dry film thickness. 

3.6 CLEANING 

A. Clean stainless steel by washing thoroughly with clean water and soap and rinsing with clean water. 

B. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas, and repair galvanizing to 
comply with ASTM A780/A780M. 

3.7 PROTECTION 

A. Protect finishes of railings from damage during construction period with temporary protective coverings 
approved by railing manufacturer. Remove protective coverings at time of Substantial Completion. 

B. Restore finishes damaged during installation and construction period, so no evidence remains of 
correction work. Return items that cannot be refinished in the field to the shop; make required alterations 
and refinish entire unit, or provide new units. 

END OF SECTION 055213 
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SECTION 07 92 00 - JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Silicone joint sealants. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

B. Samples for Verification:  For each kind and color of joint sealant required, provide Samples with 
joint sealants in 1/2-inch- wide joints formed between two 6-inch- long strips of material matching 
the appearance of exposed surfaces adjacent to joint sealants. 

C. Joint-Sealant Schedule:  Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For qualified Installer. 

B. Product Certificates:  For each kind of joint sealant and accessory, from manufacturer. 

C. Sealant, Waterproofing, and Restoration Institute (SWRI) Validation Certificate:  For each 
sealant specified to be validated by SWRI's Sealant Validation Program. 

D. Field-Adhesion Test Reports:  For each sealant application tested. 

E. Warranties:  Sample of special warranties. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved 
for installation of units required for this Project. 
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B. Source Limitations:  Obtain each kind of joint sealant from single source from single 
manufacturer. 

C. Product Testing:  Test joint sealants using a qualified testing agency. 

1. Testing Agency Qualifications:  An independent testing agency qualified according to 
ASTM C 1021 to conduct the testing indicated. 

1.6 PROJECT CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by 
joint-sealant manufacturer or are below 40 deg F. 

2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated. 
4. Where contaminants capable of interfering with adhesion have not yet been removed from 

joint substrates. 

1.7 WARRANTY 

A. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or 
replace joint sealants that do not comply with performance and other requirements specified in 
this Section within specified warranty period. 

1. Warranty Period:  Two years from date of Substantial Completion. 

B. Special Manufacturer's Warranty:  Manufacturer's standard form in which joint-sealant 
manufacturer agrees to furnish joint sealants to repair or replace those that do not comply with 
performance and other requirements specified in this Section within specified warranty period. 

C. Special warranties specified in this article exclude deterioration or failure of joint sealants from 
the following: 

1. Movement of the structure caused by structural settlement or errors attributable to design 
or construction resulting in stresses on the sealant exceeding sealant manufacturer's 
written specifications for sealant elongation and compression. 

2. Disintegration of joint substrates from natural causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric 

contaminants. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as 
demonstrated by joint-sealant manufacturer, based on testing and field experience. 
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B. Stain-Test-Response Characteristics:  Where sealants are specified to be nonstaining to porous 
substrates, provide products that have undergone testing according to ASTM C 1248 and have 
not stained porous joint substrates indicated for Project. 

C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range. 

2.2 SILICONE JOINT SEALANTS 

A. Single-Component, Nonsag, Neutral-Curing Silicone Joint Sealant:  ASTM C 920, Type S, 
Grade NS, Class 100/50, for Use NT. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Dow Corning Corporation; 790 NS Parking Structure Sealant. 
b. GE Advanced Materials - Silicones; SilPruf LM SCS2700. 
c. Pecora Corporation; 301 NS 311 NS 890 890FTS890NST. 
d. Tremco Incorporated; Spectrem 1. 

2.3 JOINT SEALANT BACKING 

A. General:  Provide sealant backings of material that are nonstaining; are compatible with joint 
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated 
by sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings:  ASTM C 1330, Type C (closed-cell material with a surface 
skin)Type O (open-cell material) Type B (bicellular material with a surface skin)  or any of the 
preceding types, as approved in writing by joint-sealant manufacturer for joint application 
indicated, and of size and density to control sealant depth and otherwise contribute to producing 
optimum sealant performance. 

C. Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant 
manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint 
surfaces at back of joint.  Provide self-adhesive tape where applicable. 

2.4 MISCELLANEOUS MATERIALS 

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials, free of oily residues or other substances capable of staining or 
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to promote 
optimum adhesion of sealants to joint substrates. 

C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting 
joint-sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of joint 
sealant, including dust, paints (except for permanent, protective coatings tested and 
approved for sealant adhesion and compatibility by sealant manufacturer), old joint 
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a 
combination of these methods to produce a clean, sound substrate capable of developing 
optimum bond with joint sealants.  Remove loose particles remaining after cleaning 
operations above by vacuuming or blowing out joints with oil-free compressed air.  
Porous joint substrates include the following: 

a. Concrete. 
b. Masonry. 

3. Remove laitance and form-release agents from concrete. 
4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do 

not stain, harm substrates, or leave residues capable of interfering with adhesion of joint 
sealants.  Nonporous joint substrates include the following: 

a. Metal. 
b. Other nonporous joint substrates. 

B. Joint Priming:  Prime joint substrates where recommended by joint-sealant manufacturer or as 
indicated by preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to 
comply with joint-sealant manufacturer's written instructions.  Confine primers to areas of 
joint-sealant bond; do not allow spillage or migration onto adjoining surfaces. 

C. Masking Tape:  Use masking tape where required to prevent contact of sealant or primer with 
adjoining surfaces that otherwise would be permanently stained or damaged by such contact or 
by cleaning methods required to remove sealant smears.  Remove tape immediately after 
tooling without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products 
and applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint 
sealants as applicable to materials, applications, and conditions indicated. 
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C. Install sealant backings of kind indicated to support sealants during application and at position 
required to produce cross-sectional shapes and depths of installed sealants relative to joint 
widths that allow optimum sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant application and 

replace them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants 
and backs of joints. 

E. Install sealants using proven techniques that comply with the following and at the same time 
backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

F. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or curing 
begins, tool sealants according to requirements specified in subparagraphs below to form 
smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure contact 
and adhesion of sealant with sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not 

discolor sealants or adjacent surfaces. 
3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise indicated. 
4. Provide flush joint profile where indicated per Figure 8B in ASTM C 1193. 
5. Provide recessed joint configuration of recess depth and at locations indicated per Figure 

8C in ASTM C 1193. 

a. Use masking tape to protect surfaces adjacent to recessed tooled joints. 

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 
methods and with cleaning materials approved in writing by manufacturers of joint sealants and 
of products in which joints occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances 
and from damage resulting from construction operations or other causes so sealants are without 
deterioration or damage at time of Substantial Completion.  If, despite such protection, damage 
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 
so installations with repaired areas are indistinguishable from original work. 

3.6 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application:  Exterior joints in horizontal traffic surfaces. 

1. Joint Locations: 
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a. Control and expansion joints in brick pavers. 
b. Isolation and contraction joints in cast-in-place concrete slabs. 
c. Joints between plant-precast architectural concrete paving units. 
d. Joints in stone paving units, including steps. 
e. Tile control and expansion joints. 
f. Joints between different materials listed above. 
g. Other joints as indicated. 

2. Silicone Joint Sealant:  Single component, pourable, traffic grade, neutral curing. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

END OF SECTION 079200 
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SECTION 10 75 16 - GROUND-SET FLAGPOLES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes ground-set flagpoles made from aluminum. 

B. Owner-Furnished Material: Flags. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components and 
profiles, operating characteristics, fittings, accessories, and finishes for flagpoles. 

B. Shop Drawings: For each flagpole. 

1. Include the following: 

a. Plans, elevations, and attachment details. Show general arrangement, jointing, fittings, 
accessories, grounding, anchoring, and support. 

b. Section, and details of foundation system. 

C. Samples for Verification: For each type of exposed finish, in manufacturer's standard sizes. 

D. Delegated Design Submittals: For flagpoles. 

1.3 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For flagpoles to include in operation and maintenance manuals. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Spiral wrap flagpoles with heavy paper and enclose in a hard fiber tube or other protective container. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain flagpoles as complete units, including fittings, accessories, bases, and 
anchorage devices, from single source from single manufacturer. 
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2.2 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality 
Requirements," to design flagpole assemblies. 

B. Seismic Performance: Flagpole assemblies to withstand the effects of earthquake motions determined 
according to ASCE/SEI 7. 

C. Structural Performance: Flagpole assemblies, including anchorages and supports, to withstand design 
loads indicated within limits and under conditions indicated. 

1. Wind Loads: Determine according to NAAMM FP 1001. Basic wind speed for Project location is 90 
mph; 3-second gust speed at 33 feet above ground. 

2. Base flagpole design on nylon or cotton flags of maximum standard size suitable for use with 
flagpole or flag size indicated, whichever is more stringent. 

2.3 ALUMINUM FLAGPOLES 

A. Aluminum Flagpoles: Cone-tapered flagpoles fabricated from seamless extruded tubing complying with 
ASTM B241/B241M, Alloy 6063, with a minimum wall thickness of 3/16 inch. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the following: 

a. American Flagpole. 
b. Concord Industries, Inc. 
c. Ewing Flagpoles. 
d. Pole-Tech Company Inc. 
e. U.S. Flag & Flagpole Supply, LP. 
f. North American Flags. 

B. Exposed Height: 30 feet. 

C. Metal Foundation Tube: Manufacturer's standard corrugated-steel foundation tube, 0.060-inch wall 
thickness with 3/16-inch steel bottom plate and support plate; 3/4-inch- diameter, steel ground spike; and 
steel centering wedges welded together. Galvanize foundation tube after assembly. Furnish loose 
hardwood wedges at top of foundation tube for plumbing pole. 

1. Flashing Collar: Same material and finish as flagpole. 

D. Sleeve for Aluminum Flagpole: PVC pipe foundation sleeve, made to fit flagpole, for casting into concrete 
foundation. 

1. Flashing Collar: Same material and finish as flagpole. 

2.4 FITTINGS 

A. Finial Ball: Flush-seam ball, sized as indicated or, if not indicated, to match flagpole-butt diameter. 

1. 0.063-inch spun aluminum, finished to match flagpole. 

B. External Halyard: Ball-bearing, nonfouling, revolving truck assembly of cast metal with continuous 
5/16-inch- diameter, braided polypropylene halyard and 9-inch cast-metal cleats with fasteners. Finish 
exposed metal surfaces to match flagpole. 

http://www.specagent.com/LookUp/?ulid=9054&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123457221176&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457221178&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457221180&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457221182&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457221183&mf=04&src=wd
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1. Halyards and Cleats: One at each flagpole. 
2. Cleat Covers: Cast metal, finished to match flagpole, secured with cylinder locks. 

2.5 MISCELLANEOUS MATERIALS 

A. Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous grout complying 
with ASTM C1107/C1107M. 

2.6 ALUMINUM FINISHES 

A. Clear Anodic Finish: AAMA 611, AA-M12C22A41. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Prepare uncoated metal flagpoles that are set in foundation tubes by painting below-grade portions with a 
heavy coat of bituminous paint. 

B. Foundation Excavation: Excavate to neat clean lines in undisturbed soil. Remove loose soil and foreign 
matter from excavation and moisten earth before placing concrete. Place and compact drainage material 
at excavation bottom. 

C. Provide forms where required due to unstable soil conditions and for perimeter of flagpole base at grade. 
Secure and brace forms to prevent displacement during concreting. 

D. Foundation Tube: Place foundation tube, center, and brace to prevent displacement during concreting. 
Place concrete. Plumb and level foundation tube and allow concrete to cure. 

E. Sleeves: Locate and secure sleeves in forms by bracing to reinforcement and forms. 

F. Place concrete, as specified in Section 033000 "Cast-in-Place Concrete." Compact concrete in place by 
using vibrators. Moist-cure exposed concrete for no fewer than seven days or use nonstaining curing 
compound. 

G. Trowel exposed concrete surfaces to a smooth, dense finish, free of trowel marks, and uniform in texture 
and appearance. Provide positive slope for water runoff to perimeter of concrete base. 

3.2 FLAGPOLE INSTALLATION 

A. General: Install flagpoles where indicated and according to Shop Drawings and manufacturer's written 
instructions. 

B. Foundation Tube: Place flagpole in tube, seated on bottom plate between steel centering wedges, and 
install hardwood wedges to secure flagpole in place. Place and compact sand in foundation tube and 
remove hardwood wedges. Seal top of foundation tube with a 2-inch layer of elastomeric joint sealant and 
cover with flashing collar. 



Americans with Disabilities Act (ADA) Access  Division 10 
York County Law Enforcement Training Center 
York County, South Carolina 
CGD Project No. 23019 
 

GROUND-SET FLAGPOLES  10 75 16-Page 4 of 4  
05/26/2023 

 

END OF SECTION 
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